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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GUI TON AND SCN CONSTRUCTION TUHOLSKI, JERRY $724, 474 11/29/05 0%
02- 0C55U4 VARl QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $0 12/15/05 0%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 03/01/06 0
REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313 SUSPENDED
HA42 WPCP
02-LAS-44-14.5/0 1N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTION AND  SOLANO, MATT  $2,756,930 05/12/04  74%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $1, 945,471 05/ 24/ 04 68%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 10/ 15/ 06 0
PO- 44 0- (1E) BU LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618 SUSPENDED
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 17%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $4,010 06/ 09/ 05 1%
SEAL COAT REDDI NG, CA 96003 $0 10/ 25/ 05 0
REDDI NG CA 96001 (530) 225-2922
(530) 246- 4388 SUSPENDED
HML WPCP
02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC CHAFFIN, FRED $3,900, 758 01/23/06 0%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 155 EAST MAIN STREET $0 02/ 06/ 06 0%
ROUTE 70 AND 395 SEPARATI ON $0 06/28/06 °
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-9368
(530) 365- 8858 SUSPENDED
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.Q BOX 270430 $9, 870,513 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRIDGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32.4 | N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVID  $8,860,347 07/26/05 6%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $872, 050 08/ 09/ 05 10%
ACST- P395- (208) E TO 1.4 KM NORTH CF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 04/07/06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
--0) W DEN EXI STI NG HI GHWAY (530) 891- 6555 SUSPENDED

HB1 SWPPP
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02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,922,165 06/18/04 70%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O. BOX 270430 $2,372,002 07/ 06/ 04 80%
ACNH- P395- (204) E ROADS| DE REST AREA SUSANVI LLE, CA 96127 $0 10/13/06 0
P3-95 2- (4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--0) (559) 241- 0374 SUSPENDED
HA26 SWPPP
02-MOD-395-11.0/23. 8 N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG I NCBARNES, BILL $9, 595,238 11/01/05 0%
02- 3603U4 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $0 11/10/05 0%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 11/14/06 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-MOD-395-23.3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS T NC BARNES, W LLI AM $6, 725,875 09/07/05 0%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPILLAR RD $0 09/ 16/ 05 0%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $0 12/29/05 0
-0 ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (530) 225-3364
(541) 469- 5341 SUSPENDED
HA22 WPCP
02-PLU-70-.771. 3 N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC TNC ROGERS, JI'M $490, 225 02/ 18/ 05 34%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SU TE C $151,396 03/ 07/ 05 319
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 07/03/06 °
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
--0) (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $23,085,837 08/01/02 100%
02-3016W4 AT VARI OUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22, 503,262 08/ 12/ 02 97%
STP- P070- (074) E BRI DGE REHABI LI TATI ON SUITE C $0 11/08/06 °
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 SUSPENDED
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $3,856, 678 09/01/ 04 57%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $1, 673,914 09/ 09/ 04 43%
ACST- P089- (084) E KM SQUTH OF SULPHUR CREEK BRI DGE QUINCY, CA 95971 $0 08/ 29/ 06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--0) (530) 244- 7097 SUSPENDED

HB1 SWPPP
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02- SHA-5-40. 4/ 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD, JAMES $11, 473,421 08/29/05 13%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $71, 928 09/ 08/ 05 1%
ACl M- 005 - (326) E SQUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 08/14/06 0
-0 REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292 SUSPENDED
HA22 SWPPP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05 0%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RINARD, WAYNE $1, 685,848 09/28/04 42%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 101,067 10/ 13/ 04 65%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 12/31/06 0
P0O- 36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
--() (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC WOOD, JAMES $3, 898,808 12/08/05 0%
02-0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR ROAD $0 12/20/05 0%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 07/05/06 °
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3160
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-14.4743.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105, 675 05/26/05 100%
02- 109004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 044,084 06/ 06/ 05 04%
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192
(831) 724-1011
HML WPCP
02-SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON T NC BADE, TIM $7,981, 175 02/09/06 0%
02- 360604 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 02/ 24/ 06 0%
ROADWAY REHABI LI TATI ON $0 08/30/ 06 0
REDDI NG CA 960494519 (530) 225-3158

(530) 246- 4292
HA22 SWPPP
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02- SHA-89-29. 4/43. 3 I'N SHASTA AND SI SKI YOU COUNTIES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI M $20, 356, 731  07/27/05 9%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR RQAD $363, 253 08/ 10/ 05 204
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
-0 RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02-SHA-273-6.8/7. 1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS TNC JEFF BLINE $1,006, 119 08/11/05 48%
02-3937U4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $302, 662 08/ 18/ 05 30%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 03/20/06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-273-11. 17/12. 7 I'N SHASTA COUNTY I'N REDDI NG AT TULLTS TNC BLINE, JEFF $399, 249 04713705 94%
02- 397704 VARl OUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $330, 698 04/ 21/ 05 819
ACST- P273- (006) E SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 02/ 02/ 06 0
G P2-73 0-(6E) INSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530) 527-8418 03/ 01/ 06
--() (530) 241- 5105
HB1 WPCP
02-SHA-273-14.4/0 I'N SHASTA COUNTY N REDDI NG AT BUENA RON HALE CONSTRUCTI ON T NC RI'NARD, VWAYNE $272,012 09/ 30/ 05 29%
02- 398404 VENTURA BOULEVARD P O BOX 795 122 BELLE M LL ROAD $86,598 10/ 07/ 05 319
LENGTHEN AND W DEN TURN LANE RED BLUFF, CA 96080 $0 06/ 01/ 06 0
SHASTA LAKE CA 96019 (530) 527-8412
(530) 275- 7844 SUSPENDED
HB4N WPCP
02- SHA-273-16. 77 20 I'N SHASTA COUNTY I N REDDI NG AT J F SHEA CO INC WOOD,  JAMES $12,119,096 02/06/04 97%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $11, 593,716 02/ 19/ 04 94%
| M -( )P REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $0 03/30/ 06 0
X08-9 08-(E) REDDI NG CA 960494519 (530) 225-3160
--() (530) 246- 4292
HA22 SWPPP
02-SHA-299-24.1/30. 3 I'N SHASTA COUNTY TN AND NEAR REDDI NGTULLIS TNC MENDOZA,  SERG O $2,506,290 10/21/05 0%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.O. BOX 959 $0 10/31/05 0%
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $0 02/ 28/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
--() (530) 241- 5105 SUSPENDED

HA22 WPCP
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02- SHA-5713-/0 I' N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,123,575 02/08/06 0%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $0 02/21/06 0%
FACI LI TY $0 03/01/07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937
HA12 SWPPP
02- SHA-5716-/0 I N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,382,251 01/19/06 0%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $0 01/25/06 0%
CONSTRUCT BUI LDI NG $0 03/ 06/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SIS-3-47.2/76. 4 I'N SI SKI YOU COUNTY I N YREKA FROM 0.1 RON HALE CONSTRUCTI ON | NC SMOLENSKI, JI'M $914,242 09/09/05 91%
02- 3C1104 KM SOQUTH OF JERRYS ROAD TO 0.5 KM P O BOX 795 1745 S. MAI N STREET $881, 781 09/ 16/ 05 96%
SOUTH OF JASPER PLACE YREKA, CA 96097 $0 12/ 27/ 05 0
THI N BLANKET OVERLAY SHASTA LAKE CA 96019 (530) 841-0695
(530) 275- 7844 SUSPENDED
WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,732,076 12/23/05 0%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $0 01/10/06 0%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 07/18/06
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292 SUSPENDED
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,070,211 12/14/05 0%
02-1C3604 LOU E ROAD 901 HOWE RQAD 1625 MOTT ROAD $0 12/21/05 0%
REPLACE BRI DGE DECK $0 06/ 14/ 06 °
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000 SUSPENDED
HVB WPCP

02-SS5-40. 1/ 44. 3
02- 1C2104

ACST- 005 - (165) E

| 00-5 91-(5E)

HB33 WPCP

I'N SI SKI YOU COUNTY NEAR YREKA FROM
JULI EN CREEK BRI DGE TO WALTERS ROAD

OVERCRGSSI NG
CONSTRUCT DEER FENCI NG

CUSTOM FENCE CO
293 NORTH 650 WEST

KAYSVI LLE UT 84037
(801) 546- 2161

JOHN HI NTON
1745 S. MAIN STREET
YREKA, CA 96097
(530) 841-0173

$508, 750 11/18/05
$165, 672 12/ 02/ 05
$0 03/29/06

40%
33%
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02-SIS-5-40.1/58. 1 I'N SI'SKI YOU COUNTY NEAR YREKA FROM  J F SHEA CONSTRUCTI ON I NC SMOLENSKI, JI'M $5,339,900 01/27/06 0%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDGE P O BOX 494519 1745 S. MAIN STREET $0 02/10/ 06 0%
TO KLAMATH RI VER ROAD UNDERCROSSI NG $0 07/26/06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-S1S-89-29.1/29. 6 I'N SI'SKI' YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON TNC PASCAL, ANTHONY $234,904 11707705 0%
02- 1C1204 0.5 KM SOUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT RQAD $0 11/21/05 0%
PARK HI GHMAY MT. SHASTA, CA 96067 $0 01/ 04/ 06 0
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292 SUSPENDED
HB4N WPCP
02-SI'S-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11721797 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02-SI'S-96-96. 4/96. 8 N SI'SKI'YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS TNC JAVES SMOLENSKI $691, 827 11/15/05 0%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 1745 S. MAIN STREET $0 11/28/05 0%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 01/ 04/ 06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0695
(530) 493- 2679 SUSPENDED
HA42 SWPPP
02-TEH-5-28.0/32. 3 I'N TEHAMA COUNTY IN AND NEAR RED TULLIS TNC BLINE, JEFF $5,057,583 10/11/05 10%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL RQAD $63, 000 10/ 18/ 05 1%
ACI M 005 -(327)E CREEK BRI DGE TO Bl GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 04/ 28/ 06 0
--0) CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 SUSPENDED
HB4N SWPPP
02-TEH5-35.1/37. 1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLIS TNC JEFF BLINE $3,711,587 10/19/05 8%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL RQOAD $30, 000 10/ 31/ 05 1%
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 04/ 19/ 06 0
--0) CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 SUSPENDED

HB4N SWPPP
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02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC WAYNE RI NARD $2,979,595 10/24/05 0%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 122 BELLE M LL ROAD $0 11/04/05 0%
ACBH- P036- ( 080) E BRI DGE RED BLUFF, CA 96080 $0 11/29/06 0
P PO-36 0-(0E) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 527-8412
--() (925) 372- 8000 SUSPENDED
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $3,987,518 11/02/05 0%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $16,598 11/18/05 0%
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 12/01/06 0
--() REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132 SUSPENDED
HA21 SWPPP
02-TRI-3-6.5/0 IN TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4, 624,873 06/18/04 81%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREENMAN ST $3,909,398 07/06/04 84%
ACST- P003- (028) E CLI Nl C AVENUE ANDERSON, CA $0 05/31/06 0
P0- 03 0-(8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 °
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI -299-48. 6/50. 9 I'N TRINITY COUNTY NEAR WEAVERVI LLE R BROWN CONSTRUCTI ON COMPANY CORBETT, DAVE $378,886 11/18/05 0%
02- 0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P. O BOX 1178 $0 11/29/05 0%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 02/ 21/ 06 °
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623-4954
HA42 SWPPP
02-TRI -299-55.7/57.7 I'N TRENITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3, 275,647 10/18/05 8%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $589,478 10/ 28/ 05 19%
ACNH- P299- (150) E BRIDGE TO 0.5 KM WEST OF TRINITY REDDI NG, CA 96003 $0 09/ 25/ 06 0
--0) RI VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810

HB4C SWPPP



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $191, 132, 914 Completed to Date: $61, 493, 316  Work ThisMonth: _$0




Cnty Rt Pm

02- LAS-36-25.4/25.9
02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-395-11.8/24.8
02- LAS- 395-24.8/32. 4
02- LAS-395-49.5/0
02- LAS-395-5.8/9

02- MOD- 395-11. 0/ 23. 8
02- MOD- 395-23. 3/61.6
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7

02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02-SHA-44-1.2/4.2
02- SHA-44-14. 4/ 43. 3
02- SHA-89-21.3/26.5
02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA-273-11.1/12. 7
02- SHA-273-14.4/0

Statement of Ongoing Contracts - Index

Contract

02- 0C55U4
02- 361804
02-1C8804
02- 258504
02- 373904
02- 357904
02- 359404
02- 3603U4
02- 387404
02- 398004
02-3016U4
02- 366004
02- 387504
02-1C8704
02- 310904
02- 0C8104
02- 1C9004
02- 360604
02- 310404
02-3937U4
02- 397704
02- 398404

Page
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02- SHA-273-16. 7/ 20
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02-SI S-3-47.2/76. 4
02-SI S-5-11.4/16
02-SI S-5-31.2/0

02-SI S-5-40.1/44.3
02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02- SI S-96-20.0/20.1
02- SI S-96-96. 4/ 96. 8
02- TEH5-35.1/37.1
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7

02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 327204
02- 0C3504
02- 351504
02- 3508U4
02- 3C1104
02- 381114
02- 1C3604
02-1C2104
02- 381504
02-1C1204
02- 340204
02- 380204
02- 301704
02- 301714
02- 364204
02- 295924
02- 364104
02-1C9204
02- 0C2204
02- 288534
02- 388504

Page
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Digtrict
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
Work completed this Period:

Bid + CCO
$46, 093, 762
$63, 148, 848
$50, 923, 025
$30, 967, 279

$191, 132, 914

Work Comp
$11, 758, 644
$15, 157, 316
$31, 010, 120

$3, 567, 236
$61, 493, 316
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